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ESTIMATE RUN 06/08/2004

ESTIMATE SUMMARY 14:04:17
CONTID: C13166 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13166-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.0 DAYS TIME ALLOW: 420 WORK DAYS
NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:  10.48 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: IM 0703-269
NORTH BORE TUNNEL LIGHTING/ VMS
NAME OF ROAD:
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 06/08/2004 DATE TIME STARTED 01/23/2004
3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED
PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 01/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,240,999.04 PARTICIPATING $ 160,563.31 $ 115,343.31
AWARD PROJECT AMT: $ 10,976,199.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.43% TOTAL EARNINGS 160,563.31 115,343.31
FUNDS AVAILABLE: $ 11,080,435.73 STOCKPILED MATERIALS 253,272.11 60,265.46
GROSS EARNINGS 413,835.42 175,608.77
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,408.45 -1,730.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 411,426.97 173,878.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 411,426.97 173,878.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 173,878.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00700
0010 202-00725
0015 202-00750
0020 202-00828
0025 250-00010
0030 606-00301
0035 606-01340
0040 606-02005
0045 613-00075
0045
0050 613-00100

Cl3166
13166-BID
IM 0703-269
ITEM
DESCRIPTION

REMOVAL OF LIGHT STANDARD

REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF LUMINAIRE

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT

GUARDRAIL TYPE 3

(6-3 POST SPACING)

END ANCHORAGE TYPE 3D

END ANCHORAGE

(FLARED)

3/4 INCH ELECTRICAL CONDUIT

MATERIAL ALLOWANCE 3/4 CONDUIT

1 INCH ELECTRICAL CONDUIT
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE 1"CONDUIT 8,760.000
LF -732.000 -878.40

1.20000 8,028.000 9,633.60

0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 8,800.000 10,560.00
1.20000 8,800.000 10,560.00

0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 8,800.000 10,560.00

1.20000 8,800.000 10,560.00

0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 8,760.000
LF -8,760.000 -10,512.00
1.20000 0.000 0.00

0055 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 160.000
LF 1,205.000 7,724.05

6.41000 1,365.000 8,749.65

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,540.000
LF -1,205.000 -1,940.05
1.61000 2,335.000 3,759.35

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 3,700.000 5,957.00

1.61000 3,700.000 5,957.00

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 3,700.000 5,957.00
1.61000 3,700.000 5,957.00

0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 3,540.000
LF -3,540.000 -5,734.80

1.62000 0.000 0.00

0060 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 180.000
LF 1,921.000 24,627.22
12.82000 2,101.000 26,934.82

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 3,659.899
LF -1,920.947 -3,611.38

1.88000 1,738.952 3,269.23
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 3,839.894 7,219.00

1.88000 3,839.894 7,219.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 3,839.894 7,219.00
1.88000 3,839.894 7,219.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 3,660.000
LF -3,660.000 -6,917.40

1.89000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
49.69000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 45.790 2,275.31

49.69000 45.790 2,275.31

0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 65.000 3,229.85
49.69000 65.000 3,229.85

0065 613-00200 2 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00

13.95000 0.000 0.00

0065 MATERIAL ALLOWANCE 2" CONDUIT 500.000
LF 0.000 0.00
2.43000 500.000 1,215.00

0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 2.000
EACH 0.000 0.00

72.65000 2.000 145.30

0070 613-00300 3 INCH ELECTRICAL CONDUIT 48,000.000 540.000
LF 3,042.000 50,071.32
16.46000 3,582.000 58,959.72

0070 MATERIAL ALLOWANCE 3" CONDUIT 9,160.000
LF -3,042.000 -16,244.28

5.34000 6,118.000 32,670.12
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 9,700.000 51,798.00

5.34000 9,700.000 51,798.00

0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 9,700.000 51,798.00
5.34000 9,700.000 51,798.00

0070 MATERIAL ALLOWANCE GALVANIZED STRUT 960.000
LF -960.000 -624.00

0.65000 0.000 0.00

0070 MATERIAL ALLOWANCE GALV STRUT 8,783.618
LF -3,041.865 -2,707.26
0.89000 5,741.753 5,110.16

0070 MATERIAL ALLOWANCE 7,860.000
LF -7,860.000 -52,111.80

6.63000 0.000 0.00

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 33.600
EACH -30.420 -4,219.25
138.70000 3.180 441.07

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 39.000 5,409.30

138.70000 39.000 5,409.30

0075 613-00303 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000
EACH 0.000 0.00

426.00000 0.000 0.00

0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000
EACH 0.000 0.00

123.85000 5.000 619.25

0075 MATERIAL ALLOWANCE 3 INCH BUB 0.000
EACH 5.000 619.25
123.85000 5.000 619.25

0080 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 200.000 0.000

37.18000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0003

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 200.000
LF 0.000 0.00
7.25000 200.000 1,450.00
0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 1.999
EACH 0.000 0.00
260.60000 1.999 520.94
0085 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000
LF 0.000 0.00
17.12000 0.000 0.00
0090 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0095 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000
EACH 0.000 0.00
746.00000 0.000 0.00
0100 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000
EACH 0.000 0.00
779.00000 0.000 0.00
0105 613-03511 HID FIXTURES (TYPE M1 TUNNEL LUMINAIRE (FURNISH ONLY) 15.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0110 613-04125 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 400.000 0.000
METAL)
LF 0.000 0.00
18.95000 0.000 0.00
0115 613-04250 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 50.000 0.000
METAL)
LF 0.000 0.00
57.72000 0.000 0.00
0120 613-04300 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000
LF 0.000 0.00
164.46000 0.000 0.00
0125 613-05000 DIRECT-BURIAL CABLE 8,200.000 0.000
LF 0.000 0.00
9.83000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 06/08/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0003 14:04:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0130 613-05500 WIREWAY 1,620.000 0.000
LF 0.000 0.00
98.72000 0.000 0.00
0135 613-07024 PULL BOX (24"X24"x8") 2.000 0.000
EACH 0.000 0.00
716.00000 0.000 0.00
0135 MATERIAL ALLOWANCE HOFFMAN BOX 2.000
EACH 0.000 0.00
365.30000 2.000 730.60
0140 613-07026 PULL BOX (16"X24"xX12") 38.000 1.000
EACH 4.000 2,240.00
560.00000 5.000 2,800.00
0140 MATERIAL ALLOWANCE PULL BOX 37.000
EACH -4.000 -528.00
132.00000 33.000 4,356.00
0140 MATERIAL ALLOWANCE PULL BOX 37.000
EACH -37.000 -4,884.00
132.00000 0.000 0.00
0145 613-07027 PULL BOX (28"X28"x12") 2.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0145 MATERIAL ALLOWANCE PULL BOX 2.000
EACH 0.000 0.00
191.00000 2.000 382.00
0150 613-07029 PULL BOX (24"X24"x12") 8.000 0.000
EACH 0.000 0.00
894.00000 0.000 0.00
0150 MATERIAL ALLOWANCE PULL BOX 8.000
EACH 0.000 0.00
435.00000 8.000 3,480.00
0155 613-07030 PULL BOX (24"X16"x24") 4.000 0.000
EACH 0.000 0.00

1,097.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 MATERIAL ALLOWANCE PULL BOX 4.000
EACH 0.000 0.00
489.00000 4.000 1,956.00
0160 613-07033 PULL BOX (24"X20"X12"M™) 8.000 0.000
EACH 0.000 0.00
752.00000 0.000 0.00
0160 MATERIAL ALLOWANCE HOFFMAN BOX 8.000
EACH 0.000 0.00
121.70000 8.000 973.60
0165 613-07035 PULL BOX (32"X24"X12") 14.000 1.000
EACH 1.000 940.00
940.00000 2.000 1,880.00
0165 MATERIAL ALLOWANCE PULL BOX 13.000
EACH -1.000 -159.00
159.00000 12.000 1,908.00
0165 MATERIAL ALLOWANCE HOFFMAN BOX 13.000
EACH -1.000 -159.00
159.00000 12.000 1,908.00
0170 613-07037 PULL BOX (37"X37"X12") 2.000 0.000
EACH 0.000 0.00
1,118.00000 0.000 0.00
0170 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 2.000 710.00
355.00000 2.000 710.00
0175 613-07180 PULL BOX (24"X36"X36") 15.000 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0175 MATERIAL ALLOWANCE PULL BOX 15.000
EACH 0.000 0.00
435.85000 15.000 6,537.75
0180 613-07190 PULL BOX (36"X16"X12") 4.000 0.000
EACH 0.000 0.00
929.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 4.000 2,006.40
501.60000 4.000 2,006.40
0185 613-07200 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 2 INCH LB 0.000
EACH 2.000 82.04
41.02000 2.000 82.04
0190 613-07210 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0190 MATERIAL ALLOWANCE 2 INCH TEE 0.000
EACH 84.000 3,676.68
43.77000 84.000 3,676.68
0195 613-07300 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 MATERIAL ALLOWANCE 3 INCH LB 0.000
EACH 5.000 519.25
103.85000 5.000 519.25
0200 613-10000 WIRING 1.000 0.000
L S 0.000 0.00
610,374.00000 0.000 0.00
0205 613-12100 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0210 613-12101 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) (FURNISH ONLY) 20.000 0.000
EACH 0.000 0.00
1,414.00000 0.000 0.00
0215 613-12200 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000
EACH 0.000 0.00
1,944.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 06/08/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0003 14:04:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 613-12201 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) (FURNISH ONLY) 5.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0225 613-12300 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000
EACH 0.000 0.00
1,719.00000 0.000 0.00
0230 613-12301 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) (FURN) 5.000 0.000
EACH 0.000 0.00
1,459.00000 0.000 0.00
0235 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000
LS 0.000 0.00
140,351.00000 0.000 0.00
0240 613-20400 LENS ASSEMBLIES (FURNISH ONLY) 50.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0245 613-32400 LIGHT STANDARD STEEL (40 FOOT) 33.000 0.000
EACH 0.000 0.00
2,010.00000 0.000 0.00
0250 613-40000 CONCRETE FOUNDATION PAD 33.000 0.000
EACH 0.000 0.00
2,957.00000 0.000 0.00
0255 613-50000 LOWERING DEVICE 4.000 0.000
EACH 0.000 0.00
6,902.00000 0.000 0.00
0260 613-50050 PORTABLE POWER UNIT 2.000 0.000
EACH 0.000 0.00
2,335.00000 0.000 0.00
0265 613-50110 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000
EACH 0.000 0.00
332.00000 0.000 0.00
0270 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.000
LS 0.000 0.00

301,922.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 06/08/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0003 14:04:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 613-50359 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000
EACH 0.000 0.00
11,131.00000 0.000 0.00
0280 613-50362 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000
EACH 0.000 0.00
12,616.00000 0.000 0.00
0285 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 0.000
EACH 0.000 0.00
438.00000 0.000 0.00
0290 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
0295 613-71500 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 352.000 0.000
LUMINAIRE)
EACH 0.000 0.00
413.00000 0.000 0.00
0300 613-80015 CIRCUIT BREAKER (150A, 3 POLE) 1.000 0.000
EACH 0.000 0.00
3,792.00000 0.000 0.00
0305 613-80040 CIRCUIT BREAKER (400A, 3 POLE) 3.000 0.000
EACH 0.000 0.00
5,129.00000 0.000 0.00
0310 613-80200 2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000
EACH 0.000 0.00
20,997.00000 0.000 0.00
0315 613-80270 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000
EACH 0.000 0.00
20,205.00000 0.000 0.00
0320 613-80400 EXHAUST FAN 4.000 0.000
EACH 0.000 0.00
2,031.00000 0.000 0.00
0325 613-81022 PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 0.000
EACH 0.000 0.00

2,018.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 06/08/2004
PROJECT : IM 0703-269 ESTIMATE NO: 0003 14:04:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 613-81500 PANELBOARD (5KVA MINI LOAD CENTER) 13.000 0.000
EACH 0.000 0.00
1,549.00000 0.000 0.00
0335 614-00818 STEEL SIGN POST (W 8X18) 56.000 0.000
LF 0.000 0.00
67.24000 0.000 0.00
0340 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
2,049.00000 0.000 0.00
0345 614-03100 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0350 614-10140 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00
83,795.00000 0.000 0.00
0355 614-10141 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) (FURNISH ONLY 1.000 0.000
EACH 0.000 0.00
79,853.00000 0.000 0.00
0360 614-10240 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
7,536.00000 0.000 0.00
0365 614-10242 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 2.000 0.000
ONLY)
EACH 0.000 0.00
6,841.00000 0.000 0.00
0370 614-10310 TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000
L S 0.000 0.00
112,841.00000 0.000 0.00
0375 614-10320 SYSTEM INTERGRATION AND TESTING 1.000 0.000
L S 0.000 0.00
57,054.00000 0.000 0.00
0380 614-10350 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00
12,348.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 06/08/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0003 14:04:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 614-10351  VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) (FURNISH 1.000 0.000
ONLY)
EACH 0.000 0.00
4,642.00000 0.000 0.00
0390 614-10360  LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
2,881.00000 0.000 0.00
0395 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
1,013.00000 0.000 0.00
0395 MATERIAL ALLOWANCE SIGNAL HEAD 12-12-12 0.000
EACH 4.000 1,900.00
475.00000 4.000 1,900.00
0400 614-72856  RECESSED CONTROL CABINET 11.000 0.000
EACH 0.000 0.00
9,335.00000 0.000 0.00
0405 614-72857  SURFACE MOUNTED CONTROL CABINET 4.000 0.000
EACH 0.000 0.00
5,398.00000 0.000 0.00
0410 614-80000  FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
2,266.00000 0.000 0.00
0415 614-81010  TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
24,578.00000 0.000 0.00
0420 614-84455  TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
172.00000 0.000 0.00
0425 614-86245  CONTROLLER (TYPE 170E) 13.000 0.000
EACH 0.000 0.00
13,636.00000 0.000 0.00
0430 614-86721  WEIGH-IN-MOTION (LED) (SINGLE FACED) 1.000 0.000
EACH 0.000 0.00

222,601.00000 0.000 0.00
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CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 614-87001 WORK STATIONS AND SOFTWARE 2.000 .000
EACH .000 0.00
3,172.00000 000 0.00
0440 614-87006 FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 .000
EACH .000 0.00
336.00000 .000 0.00
0445 614-87012 FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 .000
EACH .000 0.00
529.00000 .000 0.00
0450 614-87015 BUFFER TUBE FAN OUT KIT 34.000 .000
EACH .000 0.00
373.00000 .000 0.00
0455 614-87020 OPTICAL TRANSCEIVER 15.000 000
EACH .000 0.00
1,757.00000 .000 0.00
0460 614-87040 CABLE INNERDUCT (1 INCH) 30,000.000 .000
LF .000 0.00
0.55000 .000 0.00
0465 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 .000
LS .000 0.00
21,589.00000 000 0.00
0470 614-87407 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 .000
LF .000 0.00
1.19000 .000 0.00
0475 626-00000 MOBILIZATION 1.000 .000
LS .000 0.00
247,321.00000 .000 0.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 225,000.000 .000
F A .000 0.00
1.00000 .000 0.00
0485 700-70020 F/A ON-THE-JOB TRAINEE 200.000 000
EACH .000 0.00
1.00000 .000 0.00
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0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 11,240,999.04 $ 175,608.77$ 413,835.36

PROJECT TOTAL CURRENT AMT $ 11,240,999.04 $ 175,608.77 $ 413,835.36



